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ESTIMATE RUN 09/15/2010

ESTIMATE SUMMARY 16:03:48

CONTID: C17837         ESTIMATE NO: 0004 FINL 2005

PCN: 17837-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ER I-70 GLENWOOD CANYON ROCKFALL MP 125 PERCENT TIME:

PROJECT NO:  ER 0702-307                  

ER I-70 GLENWOOD CANYON ROCKFALL MP 125

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 09/15/2010 DATE TIME STARTED 03/22/2010

10090 I-25 FRONTAGE ROAD DATE LET 03/18/2010 DATE WORK BEGAN 03/22/2010

 DATE AWARDED 03/22/2010 DATE TIME STOPPED 05/19/2010

 DATE CONTRACT EXECUTED 03/22/2010 DATE ACCEPTED 05/19/2010

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 03/22/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,302,703.51 PARTICIPATING $ $ 31,076.34

AWARD PROJECT AMT: 620,830.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 9,312.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.10

CALENDAR DAYS

CALENDAR DAYS

100.00%

0.00

31,076.34

31,076.34

40,388.79

$

$

$

$

1,302,703.51

0.00

1,302,703.51

0.00

1,302,703.51

0.00

0.00

1,302,703.51

0.00

AMOUNT DUE 1,302,703.51 40,388.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,388.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0 TIME ALLOW: 71

ORIG TIME ALLOW: 55



CONTID: C17837         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17837-BID    ESTIMATE RUN 09/15/2010

PROJECT:  ER 0702-307                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:48

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AL 

0005 *REMOVAL OF ASPHALT MAT 1,429.000

0.000

202-00220  
 

1,429.000

SY  

15.00000 21,435.001,429.000

0.00

0010 BACKHOE (SPECIAL) 47.000

0.000

203-01525  
 

47.000

HOUR

150.00000 7,050.0047.000

0.00

0015 *TRUCK (DUMP) 136.500

0.000

203-01582  
 

136.500

HOUR

110.00000 15,015.00136.500

0.00

0020 FRONT END LOADER (RUBBER TIRE) 80.500

0.000

203-01590  
 

80.500

HOUR

130.00000 10,465.0080.500

0.00

0025 LABORER 257.000

0.000

203-02330  
 

257.000

HOUR

70.00000 17,990.00257.000

0.00

0030 RESET GUARDRAIL TYPE 7 2,616.000

-2.000

210-01170  
 

2,614.000

LF  

14.00000 36,596.002,614.000

-28.00

0035 *AGGREGATE BASE COURSE (CLASS 6) 131.260

-0.220

304-06000  
 

131.040

TON 

40.00000 5,241.60131.040

-8.80

0040 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 441.680

0.000

403-00720  
 

441.680

TON 

125.00000 55,210.00441.680

0.00

0045 *RETAINING WALL (DESIGN BUILD) 429.000

0.000

504-03500  
 

429.000

SF  

355.00000 152,295.00429.000

0.00

0050 TRAFFIC RAILING (STEEL) 149.000

0.000

514-00300  
 

149.000

LF  

150.00000 22,350.00149.000

0.00

0055 WATERPROOFING (MEMBRANE) 6.000

0.000

515-00120  
 

6.000

SY  

73.00000 438.006.000

0.00
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PCN: 17837-BID    ESTIMATE RUN 09/15/2010

PROJECT:  ER 0702-307                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:48

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AL 

0060 *CONCRETE (PATCHING) 627.000

0.000

601-06150  
 

627.000

SF  

220.00000 137,940.00627.000

0.00

0065 STRUCTURAL CONCRETE COATING 2,047.000

0.000

601-40301  
 

2,047.000

SF  

10.00000 20,470.002,047.000

0.00

0070 GUARDRAIL TYPE 7 (PRECAST) 380.000

0.000

606-99999  
 

380.000

LF  

50.00000 19,000.00380.000

0.00

0075 *GUARDRAIL TYPE 7 (SPECIAL) 261.000

0.000

606-00705  
 

261.000

LF  

205.00000 53,505.00261.000

0.00

0080 GUARDRAIL (SPECIAL) 93.000

0.000

606-99998  
 

93.000

SF  

100.00000 9,300.0093.000

0.00

0085 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

55,000.00000 55,000.001.000

0.00

0090 *EPOXY PAVEMENT MARKING 3.000

0.000

627-00005  
 

3.000

GAL 

130.00000 390.003.000

0.00

0095 CONCRETE BARRIER (TEMPORARY) 1,008.000

0.000

630-80370  
 

1,008.000

LF  

16.00000 16,128.001,008.000

0.00

0100 F/A MINOR CONTRACT REVISIONS MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A RECREATION TRAIL REPAIRS 2,753.900

0.000

700-70034  
 

2,753.900

F A 

1.00000 2,753.902,753.900

0.00

0110 *F/A LIGHTING & ELECTRICAL REPAIRS 5,553.630

9,002.300

700-70034  
 

14,555.930

F A 

1.00000 14,555.9314,555.930

9,002.30
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PCN: 17837-BID    ESTIMATE RUN 09/15/2010

PROJECT:  ER 0702-307                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:48

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AL 

0115 F/A EARLY COMPLETION INCENTIVE 31,041.500

0.000

700-70034  
 

31,041.500

F A 

1.00000 31,041.5031,041.500

0.00

0120 *ADDED ITEM (DAY)/ FLAME STRAIGHTEN STEEL GIRDER 13.000

0.000

900-00005  
 

13.000

DAY 

10,000.00000 130,000.0013.000

0.00

0125 F/A REINFORCING STEEL REHABILITATION AND REPAIR 19,508.740

0.000

700-70034  
 

19,508.740

F A 

1.00000 19,508.7419,508.740

0.00

0130 F/A DUMP FEES 767.110

0.000

700-70034  
 

767.110

F A 

1.00000 767.11767.110

0.00

0135 ADDED ITEM (HOUR)/ ROCKFALL SPOTTER 217.000

0.000

900-00010  
 

217.000

HOUR

50.00000 10,850.00217.000

0.00

0140 F/A MAINTAIN TRAVELED ROADWAY 3,735.520

0.000

700-70034  
 

3,735.520

F A 

1.00000 3,735.523,735.520

0.00

0145 ADDED ITEM (LUMP SUM)/ GIRDER REPAIR 1.000

0.000

900-00014  
 

1.000

L S 

12,281.00000 12,281.001.000

0.00

0150 *SCALER FOREMAN CMO NO. 4 207.000

0.000

203-02310  
 

207.000

HOUR

113.15000 23,422.05207.000

0.00

0155 *ROCK SCALER CMO NO. 4 466.000

0.000

203-00599  
 

466.000

HOUR

107.26000 49,983.16466.000

0.00

0160 *ADDED ITEM (HOUR)/ DRILLER 0.000

0.000

900-00010  
 

0.000

HOUR

107.26000 0.000.000

0.00

0165 *ADDED ITEM (HOUR)/ BLASTING ASSISTANT 191.500

0.000

900-00010  
 

191.500

HOUR

71.61000 13,713.32191.500

0.00
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PCN: 17837-BID    ESTIMATE RUN 09/15/2010

PROJECT:  ER 0702-307                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:48

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AL 

0170 *ADDED ITEM (HOUR)/ CRANE W/ OPERATOR 69.750

0.000

900-00010  
 

69.750

HOUR

432.00000 30,132.0069.750

0.00

0175 *ADDED ITEM (HOUR)/ WORK TRUCK 308.000

0.000

900-00010  
 

308.000

HOUR

21.00000 6,468.00308.000

0.00

0180 *ADDED ITEM (HOUR)/ AIR COMPRESSOR (260 CFM) 128.750

0.000

900-00010  
 

128.750

HOUR

18.00000 2,317.50128.750

0.00

0185 *ADDED ITEM (HOUR)/ GROUT PLANT W/ OPERATOR 28.500

0.000

900-00010  
 

28.500

HOUR

19.00000 541.5028.500

0.00

0190 *ADDED ITEM (HOUR)/ LOWBOY TRUCK W/ OPERATOR 0.000

0.000

900-00010  
 

0.000

HOUR

180.00000 0.000.000

0.00

0195 *ADDED ITEM (DOLLAR)/ PROFESSIONAL SERVICES 13,312.500

0.000

900-00006  
 

13,312.500

DOL 

1.00000 13,312.5013,312.500

0.00

0200 *F/A ROCK FALL PROTECTION CMO NO. 4 244,918.190

22,150.840

700-70450  
 

267,069.030

F A 

1.00000 267,069.03267,069.030

22,150.84

0205 ADDED ITEM (DOLLAR)/ CONCRETE PATCHING PRICE REDUCTION 
/ CO NO. 5

-2,775.850

0.000

900-00006  
 

-2,775.850

DOL 

1.00000 -2,775.85-2,775.850

0.00

0210 ADDED ITEM (SQUARE FOOT)/ ROCK FENCE ON BARRIER / CO 
NO. 6 MCR LI NO. 6

1,100.000

0.000

900-00021  
 

1,100.000

SF  

15.68000 17,248.001,100.000

0.00

0215 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

0.000

-40.000

900-00006  
 

-40.000

DOL 

1.00000 -40.00-40.000

-40.00

CAT 1,302,703.5131,076.341,302,703.51CURRENT AMT0300 $ $ $

$ 1,302,703.5131,076.34$1,302,703.51$CURRENT AMTPROJECT TOTAL


